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VROOMAN ROAD ROUNDABOUT 
 

Weekly Progress 
 

 

 Week of June 24th – Leroy Center Road was closed.  Work completed included the installation of 
erosion control devices, removal of the existing pavement and excavation. 
 

 Week of July 1st – Leroy Center Road remains closed.  The contractor continued with excavation 
and grading on site. 
 

 Week of July 8th – Leroy Center Road remains closed.  The contractor is continued to fill and 
grade the site as well as began working on the underdrains, storm sewers and ditches.  Rain has 
been a factor this week. 
 

 Week of July 15th – Anticipated  Vrooman Road will be closed to traffic on Monday.  Leroy 
Center Road will remain closed.  Demolition of the pavement on Vrooman Road is expected to 
begin.  Grading, drainage and electrical work are scheduled to be underway as construction on 
Leroy Center progresses.  

 


